



SULTAN MIZAN ANTARCTIC RESEARCH FOUNDATION
SMART PARTNERSHIP INITIATIVE

PLANNING SCHEDULES FOR MALAYSIAN PARTICIPATION IN BAS EXPEDITION
2017/2018

Information needed:
a) Collaborator(s) in BAS
b) Why Signy /Rothera and how long?
c) Project funding
d) Field work details

SUBMIT EXPRESSION OF INTEREST
YPASM/NARC invites Expression of Interests from Malaysian scientist to undertake field work at BAS Stations (Signy/Rothera)

JAN 2017

PRIORITISE MALAYSIAN PROJECTS
NARC will prioritise Malaysian projects including to propose collaborative arrangements and coordination for field samplings.

FEB 2017

SUBMISSION TO BAS AND DISCUSSION
YPASM to send the prioritised Malaysian projects to BAS. Feedback and discussion between NARC and BAS on Malaysian prioritised projects.

MAR - APR 2017

FINAL APPROVAL BY THE BAS FIELD OPERATIONS GROUP
Full plans must be in place and agreed between collaborating parties for the field season.

MAY 2017

These will be invoiced by BAS to the collaborators, together with flight costs from the UK to the Falklands/ Punta Arenas. Failure to meet this deadline means that equipment will not go south and projects will be compromised.

CARGO RECEIPT DEADLINES FOR INCLUSION WITH BAS SHIPPING
Malaysians must ensure all equipment and consumables have arrived in BAS packing stores in Cambridge.

AUG 2017

BAS will cover course costs + accommodation; Malaysian group will pay for travel to / from UK

INTRODUCTORY BRIEFING AND TRAINING COURSES
1-2 week course in Cambridge

SEPT 2016

SEASON COMMENCES
Participants will travel south

NOV 2017